Sanitary Contract 940 Hydraulic Improvements to the High Level Sewershed Collection System

July 1, 2020
To whom it may concern,
Below is the project construction status update:

Work in Progress / Completed

e Preparation work for relief sewer micro-tunneling
o 7 tunneling shafts have been completed near the 4000 Block of Hilton Road, 2800 N. Dukeland Street, 3050
Liberty Heights Avenue and 3500 Block of Wabash Ave.
o 2 tunneling shafts are underway between 3500 and 3600 Blocks of Wabash Ave.

e The first 60” relief sewer tunnel was completed under Liberty Heights (from Dukeland St to Wabash Ave)
o This is the first of 15 tunneling operations to be completed during the project

Upcoming Work (July — August 2020)

e Micro-tunneling will begin at 4000 Block of Hilton Road and 3500 Block of Wabash
o Heavy machinery will be used to install the micro-tunneling boring machine (construction noise is expected)
o All work will take place within the existing construction areas behind the jersey barriers
o Pumping equipment will be used during tunneling operations (operation noise is expected)
o Tunneling work is expected to take approximately one month

e Three tunneling shafts will be constructed from 3800-4000 Wabash Avenue

o The work will be located on the even side of the street along the curb and sidewalk
A new traffic pattern is being established which will be in place for approximately 6 months.
The traffic pattern has been developed to maintain ease of access and retain street parking
Crews will be in the area to re-stripe parking spaces on the odd side of Wabash Avenue
Heavy machinery will be used for shaft construction (construction noise is expected)
Jersey barrier walls will be constructed for clear delineation around work areas and crew safety.
Each shaft will take approximately one month to construct. Daytime work hours only.
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e Open-cut sewer replacement will continue along Towanda Avenue and Ridgewood Avenue.

o Heavy machinery will be used to install the new sewer pipes and manholes (construction noise is expected)
Towanda Avenue will be closed between Cold Spring Lane & Ridgewood Avenue
Parking will be restricted during daytime hours but will be available after each workday and weekends
Roadways will be reopened after each workday and weekends.
Construction will last approximately three weeks. Daytime work hours only.
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Below are some pictures to highlight work accomplished to-date.

Microtunnel boring machine exiting Shaft #2 to
complete the first relief sewer casing

' 2\ v il N e Tunneling in-progress at Shaft #1
Preliminary view of new 60” casing Shaft #2 prior to tunnel @ N. Dukeland St. & Liberty Heights Ave.

from Dukeland to Wabash Ave. boring breakthrough
The 42” carrier pipe will be installed
after which will convey flow.

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have
any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional
information and resources are also available on our website https:/publicworks.baltimorecity.gov/ .

Sincerely,

==

Christopher Peake

Construction Project Supervisor |

DPW, Office of Engineering & Construction
Christopher.Peake@baltimorecity.gov
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